CITY COUNCIL AGENDA ITEM COVER MEMO

Agenda Item Number

Meeting Type: Regular Meeting Date: 10/11/2012
Action Requested By: Agenda Item Type

Subject Matter:
Modification No. 2 to Agreement with Building & Earth Sciences, Inc.

Exact Wording for the Agenda:

Resolution authorizing the Mayor to modify the agreement with Building & Earth Sciences, Inc.
for Construction Materials Testing Services Redstone Gateway, Phase 1A, Project No. 65-10-
SP21, by Modification No. 2

10-981 & 12-2531

Note: If amendment, please state title and number of the original

Item to be considered for: Action Unanimous Consent Required: No

Briefly state why the action is required; why it is recommended; what Council action will
provide, allow

and accomplish and; any other information that might be helpful.

This modification is for the continuation to provide testing services on concrete and soils during
the construction of Redstone Gateway, Phase 1A and 1F projects for a total modification amount

of $39,851.90. An additional thirty (30) calendar days added to contract completion. New end
date: January 1, 2013. Account No. 05-6500-0811-4010.

Associated Cost:L j Budgeted Item:Select...

MAYOR RECOMMENDS OR RS: Select...
4 e
\< LDepartment Head: Date: |/ °/ Z /I 2

U

revised 3/12/2012
N\




ROUTING SLIP

CONTRACTS AND AGREEMENTS

Originating Department: Engineering Council Meeting Date: 10/11/2012
Department Contact: Lynn Majors Phone # 256-427-5201

Contract or Agreement: Modification No. 2

Document Name: Building & Earth Redstone Gateway 65-10-SP21

City Obligation Amount: $39,851.90
Total Project Budget: $119,499.65

Uncommitted Account Balance: 0
Account Number: 05-6500-0811-4010

Procurement Agreements

Not Applicable Not Applicable

Grant-Funded Agreements

Not Grant Name:

—_—

Applicable

Department ature ., Date
1) Originating L)_. \o (z{ (tz___

2) Legal %ﬂr@&:&?f /0/5/IV
3) Finance QQ\W&)

L~

4) Originating

5) Copy Distribution
a. Mayor's office
(1 copies)
b. Clerk-Treasurer
(Original & 2 copies)




RESOLUTION NO. 12-

BE IT RESOLVED by the City Council of the City of
Huntsville, Alabama, that the Mayor be, and is hereby authorized,
in Huntsville, Alabama, on behalf of the City of Huntsville, a
municipal corporation in the State of Alabama to enter into
Modification No. 2 to the Agreement with Building & Earth
Sciences, Inc., adopted and approved on the 2nd day of December,
2010, by the City Council of the City of Huntsville, Alabama by
Resolution No. 10-981, and amended on the 22nd day of March,
2012, by Resolution No. 12-251, as attached hereto.

BE IT FURTHER RESOLVED that the total contract amount be
and hereby is modified from SEVENTY-NINE THOUSAND SIX HUNDRED
FORTY-SEVEN AND .75/100 DOLLARS ($79,647.75) to ONE HUNDRED
NINETEEN THOUSAND FOUR HUNDRED NINETY~NINE AND .65/100 DOLLARS
($119,499.65), including this Modification No. 2, an increase of
THIRTY-NINE THOUSAND EIGHT HUNDRED FIFTY-ONE AND .90/100 DOLLARS
($39,851.90). There are an additional thirty (30) calendar days
added to contract completion. New end date: January 1, 2013.
Agreement is substantially in words and figures similar to that
document attached hereto and identified as "Modification No. 2 to
Agreement between City of Huntsville and Building & Earth
Sciences, Inc. for Construction Materials Testing Services
Redstone Gateway, Phase 1A, Project No. 65-10-SP21, as adopted by
Resolution No. 10-981 of December 2, 2010, and amended by
Resolution No. 12-251 of March 22, 2012”7 consisting of a total
of three (3) pages plus five (5) additional pages consisting of
Attachment “A”, and the date of October 11, 2012, appearing on
the margin of the first page, together with the signature of the
President or President Pro Tem of the City Council, and an
executed copy of said document being permanently kept on file in
the Office of the City Clerk of the City of Huntsville, Alabama.

ADOPTED this the 1lth day of October , 2012,

President of the City Council of
the City of Huntsville, Alabama

APPROVED this the 11th day of October r 2012,

Mayor of the City of Huntsville,
Alabama



STATE OF ALABAMA ) Modification No. 2_to Agreement between

the City of Huntsville and Building & Earth

COUNTY OF MADISON ) Sciences, Inc. for Construction Materials
Testing Services Redstone Gateway, Phase

1A, Project No. 65-10-SP21. as adopted b

Resolution No. 10-981 of December 2
2010, and amended by Resolution No. 12-
251 of March 22, 2012

THIS MODIFICATION TO AN AGREEMENT entered in on the 2nd day of
December, 2010, in the amount of FORTY-NINE THOUSAND SEVEN HUNDRED
EIGHTY AND .25/100 DOLLARS ($49,780.25), and amended on the 22nd day of
March, 2012, in the amount of TWENTY-NINE THOUSAND EIGHT HUNDRED
SIXTY-SEVEN AND .50/100 DOLLARS ($29,867.50) making the revised contract
amount SEVENTY-NINE THOUSAND SIX HUNDRED FORTY-SEVEN AND
.75/100 DOLLARS ($79,647.75), is hereby amended by Modification No. 2 dated
October 11, 2012, in the amount of THIRTY-NINE THOUSAND EIGHT HUNDRED
FIFTY-ONE AND .90/100 DOLLARS ($39,851.90) making the revised contract amount
ONE HUNDRED NINETEEN THOUSAND FOUR HUNDRED NINETY-NINE AND
.65/100 DOLLARS ($119,499.65) by and between the CITY OF HUNTSVILLE,
ALABAMA, a municipal corporation in the State of Alabama (OWNER) and
BUILDING & EARTH SCIENCES, INC., (ENGINEER).

WITNESSETH

WHEREAS, the firm identified as the ENGINEER to the Agreement dated
December 2, 2010, and amended on March 22, 2012, has proposed a change, identified as
Attachment "A" to the Original Agreement. This modification delineates a change to
provide additional testing services.

WHEREAS, the Owner desires that the contract drawings be altered to be
consistent with Attachment "A" hereto.

NOW THEREFORE, in consideration of the mutual covenants set forth herein,
the Owner and the ENGINEER agree to the following modifications to the agreement:

1. Building & Earth Sciences, Inc. will provide for additional testing services
at a time and materials cost not to exceed THIRTY-NINE THOUSAND
EIGHT HUNDRED FIFTY-ONE AND .90/100 DOLLARS ($39,851.90)
There are an additional thirty (30) calendar days added to contract
completion. New end date: January 1, 2013.

President of the City Council of the City of
Huntsville, AL
Date: October 11, 2012




2. Item #1 shall be performed in accordance with the original agreement
dated December 2, 2010, and approved by the City Council by Resolution
No. 10-981, and as described in the letter from Robert M. Adam to Chris
McNeese, dated September 17, 2012, shown as Attachment “A”.

3. The terms of this contract modification and the execution thereof is not in
any way to be viewed as a waiver on the part of the Owner of any of its
rights pursuant to the Contract as modified previously.

4, All other terms and conditions remain unchanged.

IN WITNESS WHEREOF, the parties have entered their hands and seals and
attest to the same with the signature of the Mayor being the official act of the said
municipality in accordance with his duly constituted authority.

THE CITY OF HUNTSVILLE, ALABAMA,
a municipal corporation

By:
Tommy Battle
Its Mayor
ATTEST:
Charles E. Hagood
City Clerk-Treasurer
STATE OF ALABAMA

COUNTY OF MADISON )

I, the undersigned, a notary public in and for said County, in said State, hereby
certify that Tommy Battle and Charles E. Hagood, whose names as Mayor and City
Clerk-Treasurer of the City of Huntsville, a municipal corporation, are signed to the
foregoing instrument, and who are known to me, acknowledged before me on this day
that, being informed of the contents of the instrument, they, in their capacity as such
officers, executed the same with full authority for and as the act of said corporation on
the day the same bears day.

GIVEN under my hand and official seal this the day of

2012.

Notary Public
My Commission Expires:



ENGINEER: BUILDING & EARTH

AW A

ATTEST:

@@mjﬂka O_/l/dﬂ)

STATE OF ALABAMA )
COUNTY OF MADISON )

I, the undersigned, a notary public in and for said County, in said State, hereby
certify that Robert M. Adams, as Huntsville Branch Manager, is signed to the foregoing
instrument, and who is known to me, acknowledged before me on this day that, being
informed of the contents of the instrument, he, in his capacity as such officer, executed
the same with full authority for and as the act of said Corporation on the day the same

bears day.
GIVEN under my hand and official seal this the 2 nd day of _{ .'( ﬁ: @4 2012,
UMasey, (dh gl U%%

Notary Pug!ic )
My Commission Expires: 3 l agJ 20/5




Att A - Pg 1 of 5 -~ 10/11/12

Géotechnr;al. Em‘fironme”ntal. and Materua‘;-s. Engineers
2607 Leeman Fery Road Suite 5 Huntsville, AL 35801
Ph: (256) 713-0056 « Fax (256) §38-7021
www.buildingandearth.com

Engineering Department
320 Fountajsf Circle

Subject: Proposal to Provide Construction Materials Testing
Public Infrastructure Areas of Redstone Gateway
Redstone Arsenal, AL
Building & Earth Proposal No: HV14001R

Dear Mr. McNeese:

Building & Earth Sciences, Inc. is respectfully requesting additional funding to
complete Phase 1A through 1F at Redstone Gateway.

SCOPE OF SERVICES

Based on our understanding of the project, our scope of services will continue to
include field density testing, asphalt pavement testing, concrete testing and
inspection for culverts, and other quality assurance related inspections. The purpose
of our presence at the site will be to monitor the earthwork contractor's activity and

During construction, our project manager will visit the project site during the critical
periods of earthwork, including site grading near fill slopes or initiating fill in a new
area. We will make periodic visits to determine if the observed site grading activities
conform to the project specifications and generally acceptable construction practices.

The project engineer will review the daily reports generated by the field technician

engineering technician will be assigned to the project site to perform daily testing and
observation activities. Daily field reports will be prepared documenting the results of
our tests,

Aubum, AL = Bentonville, AR » Birmingham, AL * Columbus, GA » Huntsville, AL = Louisville, KY
New Orleans, LA « Raleigh, NC « Savannah, GA « Shreveport, LA « Tulsa, OK
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Justification for current overage of $18, 882.65:

Our last Budget Extension was based:

Technician Time ( Soils/Concrete/ Asphalt with no oT) 484.75
Number of Concrete Pours (Culvert + Curb and Gutter) 35
Number of Paving Days 7
Total Hours of Engineering Time 31

During the period from December through the end of July billing the actual project
testing needs were as follows:

Technician Time ( Soils/Concrete/ Asphalt including OT) ----~c-eenemeeemo 1146.25
Number of Concrete Pours ( Culvert+ Curb and Gutter) 70
Number of Paving Days 37
Total Hours of Engineering Time 62.5

Additionally, we have discussed what is remaining to complete the project with
Brasfield & Gorrie, and there various subcontractors and also reviewed the most recent
version of the schedule.

Based on the discussion and review, the following activities were to remain as of

July31:

The project phases that require testing are to be completed in November 2012.

23 additional Culvert Pours

9000 linear feet of curb and gutter to be placed (approximately 45 days).
This would result in approximately 68 addition concrete placement episodes
and an estimated 153 hours for technician time, plus additional time for
reporting and report review. It would also would result in 68 additional sets of
concrete cylinders. (We have revised the budget to assume 39 concrete pours
total with 87.75 technician hours and 39 sets of cylinders).
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Proposal HV14001 (CO2)
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14 days of Mass Grading

48 days of trench backfill for box culverts

64 days for base and pavement (We estimate 20 days for base testing and 10 days

actual paving).
This would result in an estimated 432 addition technician hours for mass
grading, culvert backfill, and basestone testing. Additional it would result in an
estimated 96 hours for asphait placement testing.

(We have revised our budget to assume 28 visits Jor trench backfill and
basestone, 18 days of full time work Jor mass grading, and 10 days at 8 hrs per
day for asphalt placement. The result would be 292 technician hours for
earthwork, backfill, and base stone with 80 hours Jor Asphalt pavement).

ANTICIPATED PROJECT BUDGET Extension

The cost for our QA services will depend of the actual time required to maintain an
adequate level of testing. We estimate the following will be necessary to complete
through Package F:

Approved Budget (Orig. + CO 1 to cover 1A thru 1F)---mmemem- $ 79,647.75

Additional Funds Needed:

Billing though July31 beyond the approved budget ---------- $18, 882.65

Anticipated Need (Based on Project Ending in November):

Field Density Testing $12,027.50

Concrete Testing $5,879.25

Asphalt Testing $3,062.50
Budget Extension Requested: $ 39,851.90

CLOSING

We look forward to completing Phases 1A through 1F for the project. Our hourly rates
are attached (they have not been revised since 2010 and will remain in effect for the
project). If you have any questions regarding this request for additional budget or
care to discuss any modifications in the total scope of services outlined, please call
us.
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Respectfully submitted,

Building & Earth Sciences, Inc.
Hoberl M Adams

Robert M. Adams, P.E.
Huntsville Branch Manager
radams@buildingandearth.com

Att A - Pg 4 of 5 ~ 10/11/12
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Proposal HV14001 (CO2)
08-29-12
Page5/5
BUILDING & EARTH SCIENCES, INC.
2010 CMT FEE SCHEDULE
(These rates will remain in effect for the duration of the project)

PERSONNEL
Clerical Services $30.00/hour
Engineering Technician- concrete $32.00/hour
Engineering Technician- soils (includes Nuclear Moisture-Density Gauge). $ 35.00/hour
Structural Steel Inspector (CWI) or Special Inspector $50.00/hour
FIEld ENGINEEL ..u....ocvuuusimcreurmsssassssesmnessssssnnsscsssscemssssssssssssssssssmsessssesseeemmseseemessseseeessssen .. $55.00/hour
Staff Engineer. $65.00/hour
Project Manager, PE ... $75.00/hour
Sr. Project Manager, P.E $100.00/hour
Geotechnical Division Manager, P.G., P.E. $125.00/hour
SOIL TESTING
Standard Proctor Test (ASTM D-698 or AASHTO T-99) $95.00/each
Modified Proctort Test (ASTM D-1557 or AASHTO T-180) $110.00/each
One-Point Proctor Vetification

Standard Proctor $40.00/each

Modified Proctor $50.00/each
Atterberg Limits Determination $75.00/each
Material Finer than No. 200 Sieve (washed) $50.00/each
Mechanical Grain Size ADALYSIS.......uuerrsursommuneescessenssssessesnssssssssssmessssessesmesessseeessseseeesoesns $70.00/each
Moisture Content Determination $10.00/each
Concrete Cylinders $12.00/each
GLOUL OF MOTIAL CUDES uvcnnrrrueniuveceneerssssnsnsssnsssasssssssssssssssssssesesesmsssssssmssassmssesssssssssssseeesseeseeeeeeeeesesesseeseeeeeeess $16.00/each
Review of Submitted Mix Design for Compliance with ACI Requirements $250.00/each

ADMINISTRATIVE/MANAGEMENT

A transportation charge of $0.60 per mile will be included for all travel to and

50 miles. (Note: Mileage is waived for this project).

from the project location in excess of

Overtime will apply for houts worked in excess of eight (8) hours per day or for work petformed on weekends or

holidays. Overtime will be billed at a rate of 1.5 times the normal unit rates.

Engineering review of 0.25 hours per report is typically required for report review and incidental consultation.
Clerical services will be billed at a rate of 0.25 hours per repott to cover the cost of report preparation, revisions and

distribution. Project coordination time will be billed according to the actual time required for scheduling.



